ID ID |Task Name Duration Start Finish 2022 2023 2024 2025
Qtr4 Qtr1 arr2 | a3 | qtra arr1 | a2 | aw3 | qtra arr1 | atr2 | aw3 | atra Qtr 1 atr2 |
1 1 NE 179th St. & NE 50th Ave. 782 days Mon 1/3/22 Tue 12/31/24 NE 179th St. & NE 50th Ave.
|
2 2  30%-65% Plans 149 days Mon 1/3/22 Thu 7/28/22
S 30% - 65% Plans
3 3  Environmental Permitting Process 396 days Fri7/29/22 Fri2/2/24 Environmental Permitting Process
] i
4 4 Environmental Documentation 132 days Fri7/29/22 Mon 1/30/23
T Environmental Documentation
5 5 SEPA, Local, and COE Wetlands 264 days Tue 1/31/23  Fri2/2/24
cal, and COE Wetlands
6 6 90% Plans 78 days  Fri7/29/22 Tue 11/15/22
< 90% Plans
7 7 ROW Process 354 days Fri7/29/22 Wed 12/6/23 ROW Process
i
8 8 Legal Descriptions, ROW Plans, Pre-Audit, PFE, 90 days  Fri7/29/22 Thu 12/1/22
Appraisals Legal Descriptions, ROW Plans, Pre-Audit, PFE, Appraisals
9 9 ROW Acquisition 264 days Fri12/2/22 Wed 12/6/23
ion
10 10  99% - PS&E Plans 363 days Wed 11/16/22 Fri4/5/24
9% - PS&E Plans
11 11  Bid / Award Process 45days Mon4/8/24  Frie/7/24
Bid / Award Process
12 12  Construction 147 days Mon 6/10/24 Tue 12/31/24
Construction
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